



NOTICE TO PROCEED

June 06, 2025

B&B Construction Company, Inc.
P.O. Box 1563
Sumter, SC 29151

**RE: Water Main Extension Phase 5 – SCIIP Project A23-C042.
ITB 2024-011**

Mr. Brown,

This letter serves as your written authority to proceed with the work on the above-mentioned project.


Your official starting date is hereby established as July 07, 2025.

The solicitation stipulates that you are to be completed no later than 270 calendar days) with the initial scope of work. All work shall be completed IAW our Solicitation and your response – dated 03/28/2025.

Billing shall be allowed on a monthly basis for work completed through the end of the month.


Please sign and return one copy of this letter. Please contact our office if you have any additional questions.

Respectfully,



Jeffrey A Hyde
Procurement Director

Contractor Acknowledgement Receipt

NAME 

DATE: 6/9/2025

Cc: File